
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 052       
  Date: 2014-10-30  

  Day:  Thursday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon: sunny 3:00 pm:  partly sunny 

 Temperature:   7:30 am:   35° Noon: 55° 3:00 pm:  57°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

1 

0 

1 

0 

0 

0 

0 

3 

3 

0 

3 

4 

4 

0 

4 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    3 0 9 12 

 
 

DAILY REPORT 

Activities Today: 

1) Masons: continuing on the north parapet cutting & pointing; cutting out mortar joints on the west elevation of the north 

wing; power washing the north elevation of the meeting hall; 

2) Carpenters: continuing to install the attic framing for the catwalk and HVAC platform; removed roof penetrations; 

trimmed bottom of cupola; drilling out holes in base plates. 

3) Survey Crew is on site to establish grades related to the sewer invert at the existing manhole, interior grades in the 

basement and grades for the addition. 

4) Demo: removing cable conduit from east (front) elevation; removing debris from the basement; removed some railings 

from the front stairs 

5) Formwork and rebar being installed for the new footings.  Concrete is scheduled to be placed on Monday, 11/3 starting at 

8am. Briggs Testing has been scheduled for that day and time. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing mason cutting out joints on the 

west elevation of the north wing. 

 

Photo showing mason power washing the west 

elevation of the north wing. 

 

Photo showing masons working on the upper 

north elevation wall. 

 

Photo showing mason working on the north end 

of the parapet on the west elevation. 



 

Photo showing the attic framing being installed. 

This is looking west. 

 

Photo showing attic framework being installed.  

This is looking east. 

 

Photo showing the handrails removed and the 

surveyor. 

 

Photo showing the roof penetrations removed. 



 

Photo showing a tradesman building the footing 

formwork. 

 

Photo showing the formwork for a new footing 

located in the mechanical room. 

 

Photo showing the rebar installed at a footing 

location. 

 

Photo showing the cable conduit being removed 

from the east elevation. 

 


